WEEKLY MEETING MINUTES Talk For Me - EME.EE-DZA-UG-12001

Previous meeting minutes: Semester 2, Week Mid Semester Break

e Details of meeting: 2pm, 26/09/24, Zoom.

e Minutes prepared by: Matthew Fowler

e Attendance: Matthew Fowler, Keefe Zebastian Dela Cruz, Addy Dhingra,
e Apologies: Derek Abbot, Matthew Berryman

Summary

Upcoming milestones

Milestone : Due date Countdown

Ingenuity Video 2024/10/06 1.5 weeks
Final Report Draft 2024/10/07 1.5 weeks
Ingenuity Poster 2024/10/13 2.5 weeks

Assigned and completed actions

Action Due date  Assigned to Status
Add Project Plan to wiki NA Keefe Completed
Continue Work on menu 2/10/24 Keefe Ongoing
functionality

Implement location menu pop up ui ---- Addy Completed
feature

Design mock up of new ui Addy Ongoing
Testing of different LLM’s for speed 26/09/24 Matt Completed
performance

Complete performance testing (fix 2/10/24 Matt Ongoing

phrase engineering) for larger

sample size

Basic Implementation of SQLite 2/10/24 Matt Ongoing
database to store requests

information (time, location, words

selected etc)

Format and send to the group the 27/09/24 Matt Ongoing
documents to be used for writing the
Final Report Draft

Invoice for GitHub (for Matt B.) 12/8/24 All New
Budget status
Budget Status Total ($)
Total +750

(CONTINUED OVER PAGE)
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Meeting minutes

1. Review minutes from previous meeting
a. Minutes Confirmed
2. Discuss upcoming milestones and consult weekly plan from handbook
a. Ingenuity video
i. Group is to organise and finalise most of the programming work prior
to Wednesday.

ii. Script for the video should also be completed prior to Wednesday with
the group to communicate outside of the meeting regarding the needs
for the video.

iii. Final videos to be compiled by Friday for editing and submission prior
to Sunday the 6.

b. Final Report Draft
i. Content to completed roughly same time frame, utilising code
completed by Wednesday.

ii. Matt F. to put together documents with formatting to be sent to the
group.

iii. Content to be written in almost full. More of a focus on writing in all
sections (unlike what was presented in the draft of the progress report
where much of the report was incomplete).

iv. Have content complete prior the 6" (Sunday before it’s due) to ensure
there is time for any last-minute changes.

3. Status updates for each student
a. MattF.
i. Made significant progress in the speed testing, with only the
real execution of the tests remaining to complete this action

ii. Did research into the options for local databases to aid Keefe in
his work. Contacted Matt B. regarding a decision to switch from
a previously discussed technology.

iii. Implemented basic db tests of SQLite in accordance with b.

b. Addy
c. Keefe
i. Menu now calls api to add menu items based on the restaurant
ii. Was researching PostgreSQL for database but Matt F said he is
looking for an alternative
iii. Implementing search API every time the user goes in the app or
pulls down to refresh
4. HSW update
a. Nothing to report
5. Project risk register update
a. Nothing to report
6. Budget update; requests for further expenditure
a. Nothing to report



WEEKLY MEETING MINUTES Talk For Me - EME.EE-DZA-UG-12001

7. Any further business
a. Matt F. and Keefe clarified the need for not constantly querying the API,
confirming that we could probably limit it to just a refresh button (due to the
fact for the proof of concept we have a rather limited number of API tokens).
8. Review actions and tasks for upcoming week
a. Allocation of tasks related to writing of the Final Report still to be confirmed
and will be completed outside of this meeting.
b. Matt F. to start the organisation of the two most pressing assignments and
communicate this with the group.
c. Finalising of code required ASAP, and communicated with the group.
d. See summary table on previous page.

Attachments

1. Status updates from each student

Matt F. e Have the varying LLM models now working in the speed
testing harness.

e Completed some phrase engineering to result in a more
consistent style of response. Although this will try to be
universal to remain a constant in testing. Testing should be
complete within the next 7 calendar days.

e Did research into Database options, messaged Matt B
regarding the use of SQLite rather than PostgreSQL as had
been previously discussed. Made some simple test
implementations to see the validity of this thinking.

Addy
Keefe e API call for menu item depending on the restaurants
e Fixed sizing sizes if the menu item had no jpg in the
database
e Allows user to add photo for now if there is no picture of the
menu item

2. [[Anything extra for discussion, such as Quotes, items to review.]]
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