

## Previous meeting minutes: meeting agenda semester 2, Week 8 26/09/24

- Details of meeting: 1pm, 03 October 2024, Zoom
- Minutes prepared by: Keefe Zebastian Dela Cruz
- Attendance: Matthew Fowler, Keefe Zebastian Dela Cruz, Addy Dhingra,
- Apologies: Matthew Berryman, Derek Abbott

### Summary

#### Upcoming milestones

| Milestone          | Due date   | Countdown |
|--------------------|------------|-----------|
| Final Report Draft | 2024/10/07 | 4 days    |
| Ingenuity video    | 2024/10/06 | 3 days    |

#### Assigned and completed actions

| Action  | Due date | Assigned to | Status    |
|---|----------|-------------|-----------|
| <b>Finalize testing</b>   | 11/10/24 | Matt        | Ongoing   |
| <b>Complete/Submit Final Report Draft</b>   | 7/10/24  | All         | Ongoing   |
| <b>Complete/Submit Ingenuity Video</b>  | 6/10/24  | All         | Ongoing   |
| <b>Fix bugs of parts before video</b>   | 4/10/24  | All         | Completed |
| <b>Video script</b>   | 3/10/24  | Keefe       | Completed |
| <b>Video part intro</b>   | 4/10/24  | Addy        | New       |
| <b>Video part body</b>  | 4/10/24  | Keefe       | New       |
| <b>Video part conclusion</b>  | 4/10/24  | Matt        | New       |
| <b>Fix the current implementation of the app (branch: LOCATIONMENU-WITHDB)</b>        | 11/10/24 | Keefe       | New       |
| <b>Get Items (Computer, Power cord, Monitor, iPhone charger) Tagged for Ingenuity</b> | 24/10/24 | Matt        | New       |

#### Budget status

| Budget                 | Status | Total (\$)  |
|------------------------|--------|-------------|
| <i>Current balance</i> |        | +750        |
| <b>Total</b>           |        | <b>+750</b> |

(CONTINUED OVER PAGE)

### Meeting minutes

- 1. Review minutes from previous meeting**
  - a. *Minutes have been confirmed and the updates were made.*
- 2. Discuss upcoming milestones and consult weekly plan from handbook**
  - a. *Nothing to report*
- 3. Status updates for each student**
  - a. *Matthew*
    - i. *Raised questions regarding what part of the video he is in and if he can change the script.*
    - ii. *Beginning to put content for final report draft.*
  - b. *Keefe*
    - i. *Showed completed script and designated parts to group members.*
    - ii. *Beginning to put content for final report draft.*
  - c. *Addy*
    - i. *UI structure has been finalized and prepared for vide.*
    - ii. *Beginning to put content for final report draft.*
  - d. *See also Attached for pre-meetings updates*
- 4. HSW update**
  - a. *Nothing to report*
- 5. Project risk register update**
  - a. *Nothing to report*
- 6. Budget update; requests for further expenditure**
  - a. *Nothing to report*
- 7. Any further business**
  - a. *Before the poster next week all the different parts have to be merged. Hence, someone has to Fix the current implementation of the app (branch: LOCATIONMENU-WITHDB).*
  - b. *A risk assessment the stuff brought to the ingenuity will also need to be done.*
- 8. Any further business**
  - a. *Action items and tasks for the upcoming week were reviewed and assigned accordingly.*

[Attachments](#)[A. Student Updates](#)

| Student | Updates  |
|---------|--|
| Matt F. | <ul style="list-style-type: none"><li>- Fixed DB bugs before video</li><li>- Still working on final report draft, done the structure, just need to add content.</li></ul>                                      |
| Keefe   | <ul style="list-style-type: none"><li>- Completed the script and implement api calling for restaurants.</li><li>- Still working on final report draft, done the structure, just need to add content.</li></ul> |
| Addy    | <ul style="list-style-type: none"><li>- Completed UI and fixed bugs before vide</li><li>- Still working on final report draft, done the structure, just need to add content.</li></ul>                         |