WEEKLY MEETING MINUTES Talk For Me - EME.EE-DZA-UG-12001

Previous meeting minutes: Semester 2, Week 8

e Details of meeting: 2pm, 12 September 2024, Zoom

e Minutes prepared by: Matthew Fowler

e Attendance: Matthew Fowler, Addy Dhingra, Derek Abbot, Matthew
Berryman

e Apologies: Keefe Zebastian Dela Cruz,

Summary

Upcoming milestones

Milestone Due date Countdown
Final Report Draft 2024/10/07 4 weeks

Assigned and completed actions

Action Due date Assigned  Status
to
Add Project Plan to wiki NA Keefe Ongoing
Begin implementation of the 15/8/24 Keefe Ongoing
aforementioned API’s
Research into executing multiple LLM  15/8/24 Matthew Completed
models in order for testing
performance
Ul ideas 22/8/24 Addy Completed
When restaurant category 29/8/24 Keefe ongoing
disappears, so
should the items in it
Play around how to add info to a 29/8/24 Keefe Ongoing
database
Implement location menu pop up ui Addy New
feature
Design mock up of new ui 12/8/24 Addy New
Invoice for github 12/8/24 All New
Budget status
Budget Status Total ($) |
Total +750

(CONTINUED OVER PAGE)
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Meeting minutes

1. Review minutes from previous meeting
a. Minutes Confirmed
2. Discuss upcoming milestones and consult weekly plan from handbook
a. Final report draft & Ingenuity Prep
i. Matt F. has suggested that the group meet soon to go through this,
although this was left out of the meeting to not waste Matt B’s time.
3. Status updates for each student

a. See attached.

b. Matt F. has additional update since creation of Agenda, working
bedrock addition was created, although still buggy, to be discussed
with Matt B during meeting

4. HSW update
a. Nothing to report
5. Project risk register update
a. Nothing to report
6. Budget update; requests for further expenditure

a. No spending yet, although the initial email to Hong Gunn Chew was rejected
(See Attachment 2). Matt F to follow up with HGC and Dr Leok Lee
regarding this further. Matt B to be CC’d into all future correspondence
regarding.

7. Any further business
a. Questions to Matt B.
i. From Matt F.

1. With the ChatGPT models for speed testing, do I need to
be careful with the GPT 4.0 models or am I ok to test
them? I understand there can be charge differences.

a. No, as long as previously set maximum uses are
kept to, using the 4.0 models is fine.

2. Tunderstand that the bedrock branch features much of
the requirements to implement the bedrock versions of
my speed testing, however, what requirements are
needed for some of the other models such as the Meta
models. Do you have existing API keys for these, or do I
need to go out and acquire them.

a. These can be implemented using the same setup as
the bedrock solutions, just by changing the model
name. It should be noted that different regions e.g.
us-east-1 may perform worse than using a server
in Sydney. Matt B. confirmed that the bedrock
models should be available for the AP-southeast-2
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region now and should provide some benefit in
results.

3. Is there any experimental best practices I need to consider
in this testing. Currently the work I have completed
coincides with my expectations as I have only been able
to test a higher parameter/larger model size version of
the same model of ChatGPT, of which the results were as
expected. But to avoid any unfair biases between models
is there anything I should consider.

a. Keep in mind the server location when testing, as
well as the phrase engineering. Not all models
respond the same way to the same phrases, and
this needs to be considered in how it affects the
test results. Tests with the same phrase, and with
an engineered phrase should both be shown.

8. Review actions and tasks for upcoming week
a. MattF.
i. To finish the speed testing of LLM models, and potentially complete
the phrase engineering simultaneously.

ii. To correspond with Keefe regarding the need for a local PostgreSQL
solution for storing restaurant information, that could potentially also
be used for storing item choices based off location info, to provide better
selections in the future.

b. Addy
i. To complete design and email through to Matt B, once corresponded
with Keefe regarding the needs.

ii. Will then begin implementation with the idea to have complete prior to
the end of mid-semester break.

c. See summary table on previous page.

Attachments

1. Status updates from each student
Student Updates
Matt F. o Matt B. has confirmed and merged in the multiple
responses branch
o Working version for speed testing with the available
ChatGPT models.
» Still need to expand upon functionality to include the
other available models described by Matt B. WIP model
using Bedrock is in progress, although still buggy. Although
these are somewhat dependent on the answers to my
questions for today.
o Wrote instructions on how to complete the Speedtesting
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workflow in SpeedTestingWorkflow.md

Keefe
Addy  Still working on Ui mockup - needs to be confirmed with
keefes ideas. Implementation can be done during mid
semester break.

2. Email correspondence between Keefe and HGC regarding payment of
GitHub invoice.

B Keefe Zebastian Dela Cruz (Student) © < Reply & Replyall ~ Forward 3.
To: Matthew Berryman <matthew @acrossthecloud.net> Mon 5/08/2024 614 PM
Ce: Addy Suvir Dhingra (Student); Matthew Harold Fowler (Student)

Hello Dr Matthew Berryman,

Hereis the statement from Hong Gunn regarding the reimbursement of the GitHub seats, unfortunately we are unable to do so.
Kind regards,

Keefe Zebastian Durango Dela Cruz

From: Hong Gunn Chew <honggunn.chew@adelaide.edu.au>

Sent: Monday, 9 September 2024 6:09 PM

To: Keefe Zebastian Dela Gruz (Student) <keefezebastian.delacruz@student.adelaide.edu.au>

Ce: Derek Abbott <derek abbott@adelaide.edu.au>; Leok Lee <leok lee@adelaide.edu.au>

Subject: RE: Invoice for GitHub

Dear Keefe,

odule item id=3283267. Since you have

Did you obtain approval from the faculty before spending the funds? Please review th iate purchases in https://myuni.adelaide.edu.au
setup a private report without approval, you may not be able to be reimbursed, since the university does already have a Github subscription,

Do also be aware the notes in that MyUni page
* Budget can only be spent on behalf of the project by the SET Store.

Please work with Dr Leok Lee if you have further questions. You can also discuss with the SET Store if you are able to use your project funds for this.

Regards,
Hong Gunn

From: Keefe Zebastian Dela Cruz (Student) ¥ ident.adelaide. edu.au
Sent: Monday, September 9, 2024 6:03 PM

To: Hong Gunn Chew <honggunn.chew@adelaide.edu.au>

Ce: Derek Abbott <derek abbott@adelaide.edu.au>

Subject: Fw: Invoice for GitHub

Hello Dr Hong Gunn Chew,

I'm apart of group 2024s1-EME.EE-DZA-UG-12001 project Talk For Me, just wondering how | would go about using the budget to purchase the GitHub seats for our client. Forwarded is the invoice.
Kind regards,
Keefe Zebastian Durango Dela Cruz

From: Matthew Berryman <matthew @acrossthecloud.net>

Sent: Tuesday, 16 April 2024 1:22 PM

To: Keefe Zebastian Dela Cruz (Student) ient.adelaide.edu.au>; Matthew Harold Fowler (Student) <matthe adelaide edu.aus; Addy Suvir Dhingra (Student)
i delaide.edu.au

Subject: Invoice for GitHub

“ Reply % Replyall > Forward
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