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Previous meeting minutes: Semester 2, Week Mid Semester Break 

• Details of meeting: 2pm, 26/09/24, Zoom. 

• Minutes prepared by: Matthew Fowler 

• Attendance: Matthew Fowler, Keefe Zebastian Dela Cruz, Addy Dhingra,  

• Apologies: Derek Abbot, Matthew Berryman 

Summary 

Upcoming milestones 

Milestone Due date Countdown 

Ingenuity Video 2024/10/06 1.5 weeks 

Final Report Draft 2024/10/07 1.5 weeks 

Ingenuity Poster 2024/10/13 2.5 weeks 

 

Assigned and completed actions 

Action   Due date   Assigned to   Status   

Add Project Plan to wiki   NA   Keefe   Completed 

Continue Work on menu 
functionality  

2/10/24 Keefe Ongoing 

Implement location menu pop up ui 
feature   

  ---- Addy   Completed  

Design mock up of new ui      Addy   Ongoing  

Testing of different LLM’s for speed 
performance 

26/09/24 Matt Completed 
 

Complete performance testing (fix 
phrase engineering) for larger 
sample size 

2/10/24 Matt Ongoing 

Basic Implementation of SQLite 
database to store requests 
information (time, location, words 
selected etc)  

2/10/24 Matt Ongoing 

 Format and send to the group the 
documents to be used for writing the 
Final Report Draft 

27/09/24 Matt  Ongoing 

Invoice for GitHub (for Matt B.)    12/8/24   All   New   

 
 

Budget status 
Budget  Status Total ($) 

Total  +750 

 
 
(CONTINUED OVER PAGE) 
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Meeting minutes 

1. Review minutes from previous meeting 

a. Minutes Confirmed 

2. Discuss upcoming milestones and consult weekly plan from handbook 

a.  Ingenuity video 

i. Group is to organise and finalise most of the programming work prior 

to Wednesday. 

ii. Script for the video should also be completed prior to Wednesday with 

the group to communicate outside of the meeting regarding the needs 

for the video. 

iii. Final videos to be compiled by Friday for editing and submission prior 

to Sunday the 6th. 

b. Final Report Draft  

i. Content to completed roughly same time frame, utilising code 

completed by Wednesday. 

ii. Matt F. to put together documents with formatting to be sent to the 

group. 

iii. Content to be written in almost full. More of a focus on writing in all 

sections (unlike what was presented in the draft of the progress report 

where much of the report was incomplete). 

iv. Have content complete prior the 6th (Sunday before it’s due) to ensure 

there is time for any last-minute changes. 

3. Status updates for each student 

a. Matt F. 
i. Made significant progress in the speed testing, with only the 

real execution of the tests remaining to complete this action 

ii. Did research into the options for local databases to aid Keefe in 
his work. Contacted Matt B. regarding a decision to switch from 
a previously discussed technology. 

iii. Implemented basic db tests of SQLite in accordance with b.  
b. Addy 
c. Keefe 

i. Menu now calls api to add menu items based on the restaurant 
ii. Was researching PostgreSQL for database but Matt F said he is 

looking for an alternative 

iii. Implementing search API every time the user goes in the app or 
pulls down to refresh 

4. HSW update 

a. Nothing to report 
5. Project risk register update 

a. Nothing to report 
6. Budget update; requests for further expenditure 

a. Nothing to report 
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7. Any further business 

a. Matt F. and Keefe clarified the need for not constantly querying the API, 

confirming that we could probably limit it to just a refresh button (due to the 

fact for the proof of concept we have a rather limited number of API tokens). 

8. Review actions and tasks for upcoming week 

a. Allocation of tasks related to writing of the Final Report still to be confirmed 

and will be completed outside of this meeting. 

b. Matt F. to start the organisation of the two most pressing assignments and 

communicate this with the group. 

c. Finalising of code required ASAP, and communicated with the group. 

d. See summary table on previous page. 

 

Attachments 

1. Status updates from each student 
 

Student Status Update 
Matt F. • Have the varying LLM models now working in the speed 

testing harness. 

• Completed some phrase engineering to result in a more 
consistent style of response. Although this will try to be 
universal to remain a constant in testing. Testing should be 
complete within the next 7 calendar days. 

• Did research into Database options, messaged Matt B 
regarding the use of SQLite rather than PostgreSQL as had 
been previously discussed. Made some simple test 
implementations to see the validity of this thinking. 

 
Addy  
Keefe • API call for menu item depending on the restaurants 

• Fixed sizing sizes if the menu item had no jpg in the 
database 

• Allows user to add photo for now if there is no picture of the 
menu item 

 

2. [[Anything extra for discussion, such as Quotes, items to review.]] 
 


	Previous meeting minutes: Semester 2, Week Mid Semester Break
	Summary
	Upcoming milestones
	Assigned and completed actions
	Budget status

	Meeting minutes
	Attachments


